

File FH 7321
Misc Collec.
June 1, 1967

25X1A

TO: [REDACTED]

25X1A

SUBJECT: Change to MP² Implementation on [REDACTED] 7090,
Contract FH-7321

Dear Gregg,

25X1A

Reference is made to your 19 May 1967 letter to the SPO on this subject and Phil's phone conversation with Gregg on 26 May. We agree that you should proceed immediately with the Phase I [REDACTED] effort, based upon their fixed price, 90 day delivery quote to you.

25X1A

We request that you revise your weekly MP² report schedule to show new milestones appropriate to the [REDACTED] approach. (If you want to change the MP² completion date officially, you should so advise Chuck.) Further, we request a comprehensive description of the MP² process which reflects implementation of the Phase I [REDACTED] effort and your supplemental work. This description is required by 15 June 1967.

25X1A

We appreciate your promptness in notifying us of your 7090 implementation problem and in proposing an alternate solution. We also appreciate your commitment that you can fulfill all MP² contractual requirements without further overrun. We trust you will make every effort to insure that no further slips or loss of capabilities occur.

Regards,

Carl

25X1A

cc: [REDACTED]